

Communication

Date	1 July 2026
Team ID	SWTID-2026-7147
Project Name	Smart Lender
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Team Members	Discuss daily tasks and progress
2	Progress Update	Weekly	Google Meet	Team & Mentor	Review project milestones
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	Team Members	Resolve coding and testing issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Team, Guide	Collect feedback and suggestions
5	Final Demo Rehearsal	Once	Offline / Google Meet	Team Members	Practice the final project presentation
6	Documentation Review	Weekly	Google Docs	Team Members	Review and update project documentation

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team schedules	Planned meetings in advance and used WhatsApp for updates
2	Bugs during model integration	Conducted debugging sessions and tested modules individually
3	Delays in documentation	Assigned responsibilities to each team member and tracked progress